
State of California Department of Transportation Page 1
02/20/06 Statement of Ongoing Contracts as of 03/06/06

06District

06-FRE-33-62.5/69.5

06-FRE-41-6.1/0

06-FRE-41-21.6/31.2

06-FRE-41-31.1/31.7

06-FRE-43-7.1/7.5

06-FRE-99-.7/7.4

Fed Aid

HA22

HB1

HB32

HB4N

HB1

HE13

Pgm Code
IN FRESNO COUNTY IN MENDOTA AND
FIREBAUGH FROM 0.1 KM SOUTH OF BASS
AVENUE TO 0.4 NORTH OF MAIN CANAL
BRIDGE

IN FRESNO COUNTY NEAR CARUTHERS AT
ELKHORN AVENUE

IN FRESNO COUNTY IN FRESNO AT VARIOUS
LOCATIONS

IN FRESNO COUNTY IN FRESNO FROM  0.2
KM NORTH OF ALLUVIAL AVENUE
UNDERCROSSING TO FRIANT ROAD
UNDERCROSSING

IN FRESNO COUNTY NEAR SELMA AT
MOUNTAIN VIEW AVENUE

IN FRESNO COUNTY IN AND NEAR
KINGSBURG AND SELMA FROM ROUTE 99 AND
201 SEPARATION TO 1.5 KM  NORTH OF
FLORAL AVENUE UNDERCROSSING

Description 

WIDEN EXISTING HIGHWAY

INSTALL TRAFFIC SIGNAL

HIGHWAY PLANTING AND IRRIGATION

WIDEN EXISTING HIGHWAY

INSTALL SIGNAL AND RESURFACE

WIDEN AND REHABILITATE FREEWAY

Type Of Work
LEE'S PAVING INC.

MADCO ELECTRIC INC

J.S. BRAR

YEAGER SKANSKA, INC.

R. J. BERRY JR. INC

F C I CONSTRUCTORS INC

Contractor

VISALIA, CA 93291

SELMA CA 93662

CLOVIS, CA  93611-9202

RIVERSIDE, CA  92502-0087

SELMA, CA  93662

BENICIA CA 94510

 

(559)896-5637

 

 

 

(707)742-6000

BAINS, DEL

JOHNSON, T CHRIS

MENGONI, MARK

LOPEZ, ALBERTO

WOODS, JOHN A

Resident
Engineer

(559) 651-8314

 

(559) 445-6727

(559) 445-5595

(559) 488-4200

(559) 445-6308

 $5,890,437

 $219,070

 $126,525

 $6,203,962

 $453,054

 $57,892,303

Bid + CCOs

 $5,899,047

 $0

 $120,303

 $5,922,206

 $563

 $43,683

Comp To  date

 $0

 $0

 $812

 $161,533

 $563

 $43,683

This Month
10/04/02

02/06/06

04/16/02

06/28/04

10/18/05

11/23/05

Awarded

10/18/02

02/16/06

04/30/02

07/12/04

10/31/05

12/13/05

Approved

10/29/08

03/27/06

03/23/08

05/12/06

05/31/07

Est Comp

 100%

 0%

 0%

 98%

 0%

 0%

%Time

 98%

 0%

 0%

 94%

 0%

 0%

% Work 

OVER RUN

 

PLANT EST
SATIS

 

 

 

Message

06-343534

06-494804

06-475404

06-419604

06-494004

06-350704

Contract 

ACST-P033-(058)E

ACST-P041-(101)E

  

ACNH-P041-(097)E

ACST-P043-(033)E

ACNH-P099-(450)E

  P0-33 0-(8E)

G P0-41 1-(1E)

  

--()

G P0-43 0-(3E)

BHP0-99 4-(0EN)H

--()

--()

  

  

--()

P099- 450-()

SWPPP

WPCP

  

SWPPP

WPCP

SWPPP

1212 N. PLAZA DR.

2135 E FRONT STREET

7202 E. BULLARD AVE.

P.O. BOX 87

P.O. BOX 468

2100 GOODYEAR ROAD

8530 W. ROOSEVELT
AVE.

505 N STREET

2510 S. EAST AVE.
#400

505 N STREET

505 N STREET

VISALIA, CA 93291

FRESNO, CA 93721

FRESNO, CA 93706

FRESNO, CA 93721

FRESNO, CA 93721

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
02/20/06 Statement of Ongoing Contracts as of 03/06/06

06District

06-FRE-99-10.7/15.9

06-FRE-99-12.2/14.5

06-FRE-99-19.8/24.2

06-FRE-99-24.2/26.7

06-FRE-168-14.6/14.8

06-FRE-168-45.1/0

Fed Aid

HA22

HB4

HA25

HB32

HB1

HM5

Pgm Code
IN FRESNO COUNTY IN AND NEAR FOWLER
FROM 0.7 KM SOUTH OF MERCED STREET
UNDERCROSSING TO 0.1 KM NORTH OF
CENTRAL AVENUE OVERCROSSIN

IN FRESNO COUNTY NEAR FOWLER FROM 0.2
KM SOUTH OF CLOVIS AVENUE
UNDERCROSSING TO AMERICAN AVENUE
OVERCROSSING

IN FRESNO COUNTY IN FRESNO FROM
CALIFORNIA AVENUE OVERCROSSING TO
NORTH FRESNO UNDERCROSSING

IN FRESNO COUNTY IN FRESNO FROM
NORTH FRESNO UNDERCROSSING TO 0.1 KM
NORTH OF ASHLAN AVENUE  OVERCROSSING

IN FRESNO COUNTY NEAR FRESNO FROM 0.3
KM WEST OF SHEPHERD AVENUE TO
SHEPHERD AVENUE

IN FRESNO COUNTY AT SHAVER LAKE
MAINTENANCE STATION

Description 

ASPHALT CONCRETE OVERLAY

HIGHWAY PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

WIDEN SHOULDER INSTALL BEACONS

REMODEL ROOFS

Type Of Work
F C I CONSTRUCTORS, INC.

J. S. BRAR

WATKIN & BORTOLUSSI

BELAIRE WEST LANDSCAPE, INC.

LEE'S PAVING

ELAM WOODS CONSTRUCTION CO

Contractor

CLOVIS, CA 93611

SAN RAFAEL, CA.  94901

BUENA PARK, CA 90622

VISALIA, CA 93291

ATASCADERO, CA

(707)742-6000

 

 

 

 

 

ABOUZEDAN, RAAID

JOHNSON, T. CHRIS

JOHNSON, T. CHRIS

JOHNSON, T. CHRIS

HADDADIN, HAIDAR

MARK MENGONI

Resident
Engineer

(559) 445-6322

(559) 445-6727

(559) 445-6727

(559) 445-6727

(559) 445-6720

(559) 445-5595

 $16,431,066

 $461,025

 $1,402,170

 $882,547

 $296,634

 $256,697

Bid + CCOs

 $11,776,722

 $31,086

 $1,259,550

 $802,123

 $262,052

 $256,697

Comp To  date

 $585,633

 $0

 $2,400

 $4,080

 $0

 $0

This Month
01/04/05

01/31/05

05/21/01

06/17/03

09/07/05

06/09/05

Awarded

01/13/05

02/14/05

06/05/01

06/27/03

09/14/05

06/23/05

Approved

06/01/06

07/18/08

05/21/07

02/23/07

01/06/06

01/26/06

Est Comp

 70%

 2%

 65%

 70%

 68%

 100%

%Time

 72%

 7%

 88%

 90%

 85%

 100%

% Work 

SUSPENDED

 

 

 

SUSPENDED

OVER RUN

Message

06-420304

06-458604

06-404104

06-453204

06-0C2404

06-442004

Contract 

ACNH-P099-(464)E

ACST-P099-(482)E

ACNH-P099-(418)E

  

ACST-P168-(050)E

  

--()

  P0-99 4-(2ES)T

--()

  

  P1-68 0-(0E)

  

  

6206- 005-()

  

  

--()

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

  

2779 BULLARD AVENUE

77 LARKSPUR ST.

P.O. BOX 6270

1212 N. PLAZA DRIVE

PO BX 2219

505 N STREET

505 N. STREET

505 N STREET

505 N STREET

505 N STREET

505 N STREET

FRESNO, CA 93721

FRESNO, CA 93721

FRESNO, CA 93721

FRESNO, CA 93721

FRESNO, CA 93721

FRESNO, CA 93721

Accepted

01/30/06

Location
Storm Water
Plan



State of California Department of Transportation Page 3
02/20/06 Statement of Ongoing Contracts as of 03/06/06

06District

06-FRE-168-58.1/58.8

06-FRE-180-31.3/0

06-FRE-180-58.7/61

06-FRE-180-124.4/0

06-FRE-198-14.9/26.8

06-KER-5-.8/1.6

Fed Aid

HA21

HA22

HM2E

HA42

HB1

HM1

Pgm Code
IN FRESNO COUNTY NEAR SHAVER LAKE
FROM 0.3 KM WEST OF TAMARACK  CREEK
BRIDGE TO 0.2 KM EAST OF TAMARACK
CREEK BRIDGE

IN FRESNO COUNTY NEAR MENDOTA AT FOUR
MILE SLOUGH BRIDGE

IN FRESNO COUNTY IN FRESNO AT VARIOUS
LOCATIONS

IN FRESNO COUNTY ABOUT 12 KM NORTH OF
WILSONIA AT VARIOUS LOCATIONS

IN FRESNO COUNTY NEAR HARRIS RANCH
ABOUT 22 KM EAST COALINGA AT ROUTE 5
AND 198 SEPARATION

IN KERN COUNTY 0.5 MILES NORTH OF LA
COUNTY LINE AT THE TEJON PASS SRRA

Description 

REPLACE BRIDGE RAILING

MITIGATION PLANTING AND IRRIGATION

ESTABLISH EXISTING PLANTING

CONSTRUCT GABIONS AND RESURFACE

CONSTRUCT TWO LOOP ON RAMP

FIRE DAMAGE REPAIR TO SEWAGE POND
LINER

Type Of Work
BUGLER CONSTRUCTION

DAYLEN INC

J. S. BRAR

AGEE CONSTRUCTION CORP.

LEE'S PAVING INC.

D H WILLIAMS CONSTRUCTION INC.

Contractor

FREMONT, CA  94539

FRESNO CA 93706

CLOVIS, CA 93611

CLOVIS, CA

VISALIA, CA  93291

FRESNO, CA 93704

 

(559)233-3345

 

 

 

 

MARK MENGONI

ALLRED, LARRY

JOHNSON, T CHRIS

LOPEZ, ALBERTO

HADDADIN, HAIDAR

BURFORD, JIM

Resident
Engineer

(559) 445-5595

(559) 445-5004

(559) 445-6727

(559) 488-4200

(559) 445-6720

(661) 332-4208

 $628,790

 $96,384

 $837,382

 $683,081

 $4,201,010

 $1,600,000

Bid + CCOs

 $0

 $94,088

 $755,679

 $252,669

 $0

 $1,548,260

Comp To  date

 $0

 $1,331

 $25,675

 $186,714

 $0

 $0

This Month
12/15/05

12/19/02

03/19/03

10/31/05

11/29/05

10/12/05

Awarded

01/05/06

12/27/02

04/03/03

11/14/05

12/15/05

10/12/05

Approved

03/29/06

05/22/06

04/20/06

04/12/06

Est Comp

 0%

 94%

 91%

 49%

 0%

 44%

%Time

 0%

 99%

 90%

 37%

 0%

 97%

% Work 

 

 

 

 

SUSPENDED

 

Message

06-333704

06-478904

06-478604

06-4664U4

06-497404

06-0E9204

Contract 

  

  

  

  

ACST-X019-(019)N

  

  

  

  

  

  X0-19 0-(9N)

  

  

  

  

  

--()

  

WPCP

WPCP

SWPPP

WPCP

SWPPP

  

47000 WARM SPRINGS BLVD RM101

2559 SOUTH EAST AVE

2779 BULLARD AVE

P.O. BOX 629

1212 N. PLAZA DRIVE

4969 N GLENN AVE.

505 N STREET

505 N STREET

505 N STREET

505 N STREET

505 N STREET

1824 NORRIS RD.

FRESNO, CA 93723

FRESNO, CA 93721

FRESNO, CA 93721

BAKERSFIELD, CA 93380

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
02/20/06 Statement of Ongoing Contracts as of 03/06/06

06District

06-KER-5-65.2/69.6

06-KER-14-14.9/16

06-KER-14-16.2/26.6

06-KER-43-1.0/6.1

06-KER-43-33.5/34.6

06-KER-46-32.1/32.7

Fed Aid

HB1

HM1

HE13
HE13

HM1

HB1

HB1

Pgm Code
IN KERN COUNTY NEAR LOST HILLS FROM
MERCED AVENUE OVERCROSSING TO MAIN
DRAIN ROAD OVERCROSSING

IN KERN COUNTY AT VARIOUS LOCATIONS

IN KERN COUNTY IN AND NEAR MOJAVE AT
VARIOUS LOCATIONS

IN KERN COUNTY AT VARIOUS LOCATIONS

IN KERN COUNTY NEAR WASCO AT POND
ROAD AND AT SCHUSTER ROAD

IN KERN COUNTY NEAR LOST HILLS AT
VARIOUS LOCATIONS

Description 

CONSTRUCT MEDIAN BARRIER

RESURFACE EXISTING PAVEMENT

WIDEN HIGHWAY

RESURFACE ASPHALT CONCRETE

MODIFY INTERSECTIONS

INSTALL TRAFFIC SIGNALS

Type Of Work
APEX FENCE CO. INC

WESTERN STATES SURFACING INC

GRANITE CONSTRUCTION COMPANY

GRIFFITH COMPANY

GRIFFITH COMPANY

GRIFFITH COMPANY

Contractor

ANDERSON, CA 96007

MODESTO  CA 95352

BAKERSFIELD, CA. 93388-5127

BAKERSFIELD, CA. 93387

BAKERSFIELD, CA 93387

BAKERSFIELD CA 93387

 

(209)525-9067

 

 

 

(661)831-7331

PETER MULLALY

BURFORD, JIM

PINEDA, PAUL

HISHAM ALNATOUR

PETER MULLALY

PETER MULLALY

Resident
Engineer

(661) 720-0971

(661) 859-2421

(661) 332-0892

(661) 859-2428

(661) 720-0971

(661) 720-0971

 $1,117,820

 $769,673

 $44,888,863

 $2,261,345

 $214,973

 $507,280

Bid + CCOs

 $0

 $0

 $0

 $0

 $216,656

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $12,003

 $0

This Month
02/06/06

12/22/05

01/24/06

11/04/05

05/23/05

10/19/05

Awarded

02/16/06

01/03/06

02/02/06

11/16/05

06/01/05

11/03/05

Approved

02/27/06

Est Comp

 0%

 0%

 0%

 0%

 100%

 0%

%Time

 0%

 0%

 0%

 0%

 94%

 0%

% Work 

 

SUSPENDED

SUSPENDED

SUSPENDED

SUSPENDED

 

Message

06-497304

06-0C5804

06-408404

06-0C6304

06-410304

06-0C0604

Contract 

ACIM-005 -(175)2

  

  

  

ACST-P043-(031)E

ACST-P046-(035)E

G-005 -(175)2

  

  

  

  P0-43 0-(1E)

G P0-46 0-(5E)

ACIM-005 -(175)E

  

  

  

--()

--()

SWPPP

WPCP

SWPPP

WPCP

WPCP

WPCP

P. O. BOX 545

P O BOX 4770

P.O.BOX 5127

P.O.BOX 70157

P.O. BOX 70157

P O BOX 70157

805 S. LEXINGTON ST.

P.O.BX 81197

P.O.BX 2548

P.O.BOX 81197

805 SOUTH LEXINGTON
STREET
DELANO, CA 93215

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
02/20/06 Statement of Ongoing Contracts as of 03/06/06

06District

06-KER-58-46.0/51.6

06-KER-58-46.1/51.6

06-KER-58-77.0/82.6

06-KER-58-82.7/90.7

06-KER-58-109.1/117.1

06-KER-58-136.4/143.8

Fed Aid

HA22

HM1A

HM1A

HB1

HE14

HA22

Pgm Code
IN KERN COUNTY IN AND NEAR
BAKERSFIELD FROM LONE OAK DRIVE TO
FRUITVALE AVENUE

IN KERN COUNTY IN AND NEAR
BAKERSFIELD FROM ALLEN ROAD TO CAMINO
DEL RIO COURT

IN KERN COUNTY NEAR KEENE FROM 0.1 KM
WEST OF CALIENTE AND BEALVILLE ROAD
TO TEHACHAPI CREEK BRIDGE OVERHEAD

IN KERN COUNTY NEAR TEHACHAPI FROM
TEHACHAPI BRIDGE OVERHEAD TO 2.5 KM
WEST OF TEHACHAPI CREEK BRIDGE AND
FROM 1.6 KM WEST OF ROUT

IN KERN COUNTY AT MOJAVE FROM 0.2 KM
EAST OF CHCHE CREEK BRIDGE TO 5.4 KM
EAST OF AIRPORT ROAD

IN KERN COUNTY NEAR BORON FROM WEST
BORON ROAD OVERCROSSING TO KERN AND
SAN BERNARDINO COUNTY LINE

Description 

ASPHALT CONCRETE OVERLAY

ASPHALT CONCRETE OVERLAY

CHIP SEAL

CONCRETE BARRIER AND ASPHALT

PAVEMENT REHABILITATION

RESURFACE ASPHALT CONCRETE

Type Of Work
GRIFFITH COMPANY

GRIFFITH COMPANY

MANHOLE ADJUSTING CONTRACTORS

GRIFFITH COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

BAKERSFIELD, CA. 93387

BAKERSFIELD, CA. 93387

PICO RIVERA CA 906602135

BAKERSFIELD CA 93387

WATSONVILLE CA 95077

WATSONVILLE CA 95077

 

 

(323)558-8000

(661)831-7331

(831)724-1011

(831)724-1011

HISHAM ALNATOUR

HISHAM ALNATOUR

JACK COLLINS

BURFORD, JAMES D

BURFORD, JIM

BURFORD, JAMES D

Resident
Engineer

(661) 859-2428

(661) 859-2428

(661) 589-2421

(661) 859-2421

(661) 859-2421

(661) 859-2421

 $7,917,031

 $1,572,507

 $664,750

 $3,920,762

 $4,098,257

 $697,498

Bid + CCOs

 $7,407,871

 $1,610,951

 $542,622

 $3,834,104

 $73,199

 $720,115

Comp To  date

 $0

 $0

 $0

 $340,603

 $73,199

 $0

This Month
07/28/05

02/18/05

03/08/04

02/25/05

10/24/05

05/23/05

Awarded

08/04/05

02/28/05

03/17/04

03/10/05

11/02/05

06/06/05

Approved

10/24/05

01/26/06

10/30/05

02/23/06

05/02/06

10/05/05

Est Comp

 100%

 100%

 85%

 96%

 8%

 100%

%Time

 100%

 100%

 81%

 97%

 2%

 100%

% Work 

OVER RUN

COMPLETED

 

 

 

 

Message

06-0E4504

06-0C2004

06-480804

06-487904

06-243424

06-480004

Contract 

ACNH-P058-(100)E

  

  

ACST-P058-(099)E

ACNH-P058-(096)E

  

--()

  

  

G P0-58 0-(9E)

--()

  

  

  

  

--()

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

WPCP

P.O.BOX 70157

P.O. BOX 70157

9500 BEVERLY ROAD

P O BOX 70157

P O BOX 50085

P O BOX 50085

P.O.BOX 81197

P.O. BOX 81197

P.O. BOX 81197

POBX 81197

P.O.BX 81197

POBX 81197

BAKERSFIELD, CA. 93380

BAKERSFIELD, CA. 93380

BAKERSFIELD, CA 93380

BAKERSFIELD, CA 93380

BAKERSFIELD, CA 93380

Accepted

01/26/06

02/27/06

Location
Storm Water
Plan



State of California Department of Transportation Page 6
02/20/06 Statement of Ongoing Contracts as of 03/06/06

06District

06-KER-65-6.1/25.2

06-KER-99-10.6/20.5

06-KER-99-23.1/0

06-KER-99-48.7/57.1

06-KER-119-27.3/0

06-KER-119-29.3/0

Fed Aid

HM1A

HM1

HM3

HM1A

HB1

HB1

Pgm Code
IN KERN COUNTY NEAR BAKERSFIELD AT
VARIOUS LOCATIONS

IN KERN AND TULARE COUNTIES AT
VARIOUS LOCATIONS

IN KERN COUNTY AT VARIOUS LOCATIONS

IN KERN COUNTY IN AND NEAR DELANO
FROM 1.0 KM SOUTH OF SHERWOOD AVENUE
OVERCROSSING TO 0.8 KM SOUTH OF
TULARE COUNTY LINE

IN KERN COUNTY NEAR PUMPKIN CENTER AT
GOSFORD ROAD

IN KERN COUNTY NEAR PANAMA AT STINE
ROAD

Description 

CHIP SEAL AND DIGOUTS

REPLACE JOINT SEALS

REPLACE BRIDGE RAILING

HIGHWAY OVERLAY

INSTALL SIGNAL

INSTALL SIGNALS

Type Of Work
WESTERN STATES SURFACING, INC.

GLOBAL ROAD SEALING INC.

SHASTA CONSTRUCTORS

WINDSOR FUEL COMPANY

TDS ENGINEERING

GRANITE CONSTRUCTION COMPANY

Contractor

MODESTO, CA. 95352

WESTMINSTER, CA 92683

REDDING, CA. 96049-1539

WINDSOR CA 95492-0038

WESTLAKE VILLAGE, CA 91361

BAKERSFIELD, CA. 93388

 

 

 

 

 

 

HISHAM ALNATOUR

PETER MULLALY

HISHAM ALNATOUR

PETER MULLALY

PETER MULLALY

HISHAM ALNATOUR

Resident
Engineer

(661) 859-2428

(661) 720-0971

(661) 859-2428

(661) 588-4548

(661) 720-0971

(661) 859-2428

 $1,005,560

 $442,500

 $1,145,633

 $2,369,467

 $242,645

 $265,192

Bid + CCOs

 $976,690

 $20,361

 $0

 $2,212,601

 $242,540

 $256,619

Comp To  date

 $500

 $0

 $0

 $0

 $1,553

 $0

This Month
06/03/05

09/28/05

01/19/06

04/06/05

08/05/05

05/27/05

Awarded

06/16/05

10/17/05

02/06/06

04/14/05

08/18/05

06/09/05

Approved

10/06/06

12/27/05

01/20/06

02/27/06

02/07/06

Est Comp

 100%

 17%

 0%

 100%

 44%

 100%

%Time

 92%

 5%

 0%

 93%

 98%

 100%

% Work 

 

SUSPENDED

 

OVER RUN

SUSPENDED

COMPLETED

Message

06-493604

06-0C6104

06-491904

06-0C1204

06-494904

06-0A4104

Contract 

  

  

  

  

ACST-P119-(012)E

ACST-P119-(011)E

  

  

  

  

G P1-19 0-(2E)

G P1-19 0-(1E)

  

  

  

  

--()

--()

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

P.O.BOX 4770

6341 KLAMATH DRIVE

P.O.BOX 491539

PO BOX 38

2899 AGOURA RD, SUITE 171

P.O.BOX 5127

P.O.BOX 81197

805 S. LEXINGTON ST.

P.O.BOX 81197

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

P.O.BOX 81197

BAKERSFIELD, CA. 93380

DELANO, CA 93215

DELANO CA 93215

DELANO, CA 93215

BAKERSFIELD, CA. 93380

Accepted

02/07/06

Location
Storm Water
Plan



State of California Department of Transportation Page 7
02/20/06 Statement of Ongoing Contracts as of 03/06/06

06District

06-KER-178-4.5/4.6

06-KER-178-7.5/13.4

06-KER-223-21.1/31.9

06-KIN-5-/L10

06-KIN-41-39.8/42.1

06-KIN-43-10.1/10.6

Fed Aid

HB1

HA22

HM1

HM1

HB32

HB1

Pgm Code
IN KERN COUNTY IN BAKERSFIELD AT
MOUNT VERNON OVERCROSSING

IN KERN COUNTY IN BAKERSFIELD FROM
0.2 KM WEST OF MORNING DRIVE TO  3.0
KM EAST OF COTTONWOOD CREEK

IN KERN COUNTY IN AND NEAR ARVIN FROM
DERBY STREET TO ROUTE 58 JUNCTION

IN KINGS COUNTY NEAR KETTLEMAN CITY
FROM KERN COUNTY LINE TO 0.2 KM
NORTH OF EQUIPMENT UNDERCROSSING

IN KINGS COUNTY IN AND NEAR LEMOORE
AT VARIOUS LOCATIONS

IN KINGS COUNTY ABOUT 11.2 KM NORTH
OF CORCORAN FROM 0.3 KM NORTH OF
KANSAS AVENUE TO 0.4 KM SOUTH OF
KANSAS AVENUE

Description 

WIDEN EASTBOUND OFF RAMP

WIDEN AND RESURFACE ROADWAY

RUBBERIZED ASPHALT CONCRETE OVERLAY

RESURFACE ASPHALT CONCRETE

PLANTING AND IRRIGATION

INSTALL TRAFFIC SIGNALS

Type Of Work
GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GRIFFITH COMPANY

MJMENEFEE CONSTRUCTION, INC.

J.S. BRAR COMPANY

LEE'S PAVING INC

Contractor

BAKERSFIELD, CA. 93388

BAKERSFIELD, CA. 93388

BAKERSFIELD CA 93387

FOWLER, CA  93625

CLOVIS, CA 93611-9202

VISALIA CA 93291

 

 

(661)831-7331

 

 

 

HISHAM ALNATOUR

HISHAM ALNATOUR

BURFORD, JAMES D

MEJIA, HUGO

JOHNSON, T CHRIS

HANI ROMANI

Resident
Engineer

(661) 859-2428

(661) 859-2428

(661) 859-2421

(559) 651-8313

(559) 445-6727

(559) 651-8316

 $571,115

 $8,303,897

 $875,583

 $1,884,888

 $416,267

 $671,234

Bid + CCOs

 $574,718

 $0

 $813,606

 $1,299,484

 $409,319

 $0

Comp To  date

 $14,972

 $0

 $5,000

 $0

 $0

 $0

This Month
02/25/05

01/05/06

04/01/05

06/01/05

06/30/03

12/02/05

Awarded

03/07/05

01/19/06

04/11/05

06/17/05

07/11/03

12/20/05

Approved

04/11/06

08/28/06

10/20/05

12/12/05

Est Comp

 0%

 0%

 71%

 100%

 100%

 0%

%Time

 0%

 0%

 92%

 69%

 100%

 0%

% Work 

PLANT EST
SATIS

SUSPENDED

SUSPENDED

 

 

 

Message

06-388804

06-422304

06-0C3604

06-0C3304

06-467904

06-0A0804

Contract 

ACST-P178-(057)E

ACST-P178-(058)E

  

  

  

ACST-P043-(034)E

  P1-78 0-(7E)

  P1-78 0-(8E)

  

  

  

G P0-43 0-(4E)

--()

--()

  

  

  

--()

SWPPP

SWPPP

WPCP

WPCP

WPCP

SWPPP

P.O.BOX 5127

P.O.BOX 5127

P O BOX 70157

P.O. BOX 700

2779 BULLARD AVENUE

1212 N PLAZA AVE

P.O.BOX 81197

P.O.BOX 81197

PO BOX 81197

8530 W. ROOSEVELT
AVE.

505 N STREET

8530 W. ROOSEVELT AVE

BAKERSFIELD, CA. 93380

BAKERSFIELD, CA 93380

VISALIA, CA 93294

FRESNO, CA 93721

Accepted

Location
Storm Water
Plan
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06District

06-KIN-43-19.1/19.6

06-KIN-43-/1.5

06-KIN-5727-/0

06-MAD-41-20.9/35.3

06-MAD-41-35.4/35.6

06-MAD-99-19.6/22.2

Fed Aid

HB1

HM1

HA12

HA22

HB1

HM1

Pgm Code
IN KINGS COUNTY NEAR HANFORD AT
GRANGEVILLE BOULEVARD

IN KINGS AND TULARE COUNTIES AT
VARIOUS LOCATIONS

IN KINGS COUNTY IN KETTLEMAN CITY AT
KETTLEMAN MAINTENANCE STATION

IN MADERA COUNTY IN AND NEAR
COARSEGOLD FROM 0.9 KM NORTH OF
YOSEMITE SPRINGS PARKWAY TO FRESNO
RIVER BRIDGE

IN MADERA COUNTY AT OAKHURST FROM
FRESNO RIVER BRIDGE TO 0.2 KM NORTH
OF ROUTE 41 AND 49 INTERSECTION

IN MADERA COUNTY NEAR FAIRMEAD FROM
1.5 KM SOUTH OF AVENUE 21 TO 0.1 KM
SOUTH OF 99 AND 152 CONNECTOR
SEPARATION

Description 

INSTALL SIGNAL WITH LEFT TURN

SEAL COAT

CONSTRUCT NEW SAND HOUSE

ASPHALT CONCRETE OVERLAY

SIGNALS AND LIGHTING

GRIND PORTLAND CEMENT CONCRETE

Type Of Work
LEE'S PAVING, INC.

GRAHAM CONTRACTORS,INC.

ELAM WOODS CONSTRUCTION

W JAXON BAKER INC

W JAXON BAKER INC

DIVERSIFIED CONCRETE CUTTING

Contractor

VISALIA, CA  93291

SAN JOSE, CA  95159

ATASCADERO, CA  93423

REDDING CA 960994248

REDDING, CA 96099-4248

SPARKS, NV 89431

 

 

 

(530)241-1086

 

 

ROMANI, HANI

MEJIA, HUGO

MOUA, PETER

MARK MENGONI

SHERRILL, OSCAR

SHERRILL, OSCAR

Resident
Engineer

(559) 246-7337

(559) 651-8313

(559) 651-8328

(559) 445-5595

(559) 445-6726

(559) 445-6726

 $822,469

 $1,148,740

 $300,480

 $7,910,734

 $1,196,479

 $527,510

Bid + CCOs

 $619,126

 $910,893

 $283,556

 $6,244,888

 $0

 $0

Comp To  date

 $218,992

 $0

 $0

 $96,672

 $0

 $0

This Month
08/30/05

05/26/05

06/09/05

06/22/05

01/13/06

11/18/05

Awarded

09/13/05

06/06/05

06/23/05

07/07/05

01/24/06

12/09/05

Approved

03/21/06

12/21/05

02/07/06

03/01/06

Est Comp

 68%

 98%

 100%

 100%

 0%

 0%

%Time

 75%

 98%

 100%

 78%

 0%

 0%

% Work 

 

 

OVER RUN

OVER RUN

 

SUSPENDED

Message

06-455004

06-0C4204

06-449904

06-449004

06-303104

06-0C6504

Contract 

ACST-P043-(032)E

  

  

ACNH-P041-(100)E

ACST-P041-(099)E

  

G P0-43 0-(2E)

  

  

--()

G P0-41 0-(9E)

  

--()

  

  

  

--()

  

WPCP

WPCP

  

WPCP

WPCP

WPCP

1212 N. PLAZA DRIVE

P.O. BOX 26770

P.O. BOX 2219

P O BOX 994248

P.O. BOX 994248

59 CONEY ISLAND DRIVE

8530 W. ROOSEVELT
AVE.

8530 W. ROOSEVELT
AVE.

8530 W. ROOSEVELT
AVE.

505 N STREET

505 N STREET

505 N STREET

VISALIA, CA 93291

VISALIA, CA 93291

VISALIA, CA 93291

FRESNO CA 93721

Accepted

02/10/06

Location
Storm Water
Plan



State of California Department of Transportation Page 9
02/20/06 Statement of Ongoing Contracts as of 03/06/06

06District

06-MAD-145-8.0/9

06-TUL-63-19.8/30.1

06-TUL-63-23.2/0

06-TUL-65-/14.1

06-TUL-99-12.1/13.1

06-TUL-99-28.3/29.9

Fed Aid

HM1

HA22

HB1

HM1

HB32

HA25

Pgm Code
IN FRESNO AND MADERA COUNTIES NEAR
KERMAN FROM MCMULLIN GRADE TO CENTRAL
AVENUE AND IN MADERA FROM AVENUE 13
TO OLIVE AVENUE

IN TULARE COUNTY IN AND NEAR OROSI
AND CUTLER FROM 2.8 KM SOUTH OF
NORTH JUNCTION ROUTE 201 TO THE
FRESNO AND TULARE COUNTY LINE

IN TULARE COUNTY IN OROSI AT  AVENUE
413

IN TULARE COUNTY AT DECOR AND TERRA
BELLA FROM TULARE COUNTY LINE TO
AVENUE 12

IN TULARE COUNTY IN PIXLEY FROM  0.3
KM SOUTH OF AVENUE 96  OVERCROSSING
TO 0.3 KM NORTH OF  AVENUE 100
OVERCROSSING

IN TULARE COUNTY IN TULARE FROM 0.5
KM SOUTH OF BARDESLY ROAD
OVERCROSSING TO 0.3 KM NORTH OF
CROSS AVENUE OVERCROSSING

Description 

COLD PLANE ASPHALT CONCRETE

RESURFACE ASPHALT CONCRETE

INSTALL TRAFFIC SIGNAL

SLURRY SEAL

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

Type Of Work
LEE'S PAVING INC

LEE'S PAVING, INC.

MADCO ELECTRIC INC

VALLEY SLURRY SEAL CO

WATKINS & BORTOLUSSI

WATKINS & BORTOLUSSI

Contractor

VISALIA, CA 93291

VISALIA, CA 93291

SELMA CA 93662

WEST SACRAMENTO CA 95691

SAN RAFAEL, CA 94901-4886

SAN RAFAEL, CA 94901-4886

 

 

 

 

 

 

MARK MENGONI

MEJIA, HUGO

DAVID ONTIVEROS

RAUL LOPEZ

KALYAN SONDH

DAVID ONTIVEROS

Resident
Engineer

(559) 445-5595

(559) 651-8313

(559) 651-8316

(559) 651-8321

(661) 720-0970

(559) 651-8316

 $587,641

 $3,659,473

 $212,654

 $603,418

 $560,426

 $2,085,393

Bid + CCOs

 $750

 $3,377,185

 $0

 $600,539

 $348,928

 $0

Comp To  date

 $0

 $0

 $0

 $600

 $238,594

 $0

This Month
11/15/05

05/19/05

02/02/06

04/12/05

11/15/05

01/19/06

Awarded

11/23/05

06/08/05

02/16/06

04/21/05

12/02/05

01/26/06

Approved

02/01/06

12/07/05

07/15/06

05/20/09

12/04/08

Est Comp

 2%

 100%

 0%

 47%

 4%

 0%

%Time

 0%

 100%

 0%

 100%

 62%

 0%

% Work 

 

 

 

 

 

 

Message

06-0C6804

06-448004

06-494704

06-0C4504

06-479004

06-431604

Contract 

  

ACST-P063-(019)E

  

  

ACST-P099-(489)E

ACNH-P099-(455)E

  

  P0-63 0-(9E)

  

  

  P0-99 4-(9E)

--()

  

--()

  

  

--()

  

WPCP

WPCP

WPCP

WPCP

SWPPP

SWPPP

1212 N. PLAZA DR

1212 N. PLAZA DRIVE

2135 E. FRONT ST

P O BOX 981330

77 LAKSPUR ST.

77 LARKSPUR STREET

505 N STREET

8530 W. ROOSEVELT
AVE.

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

FRESNO, CA 93721

VISALIA, CA 93291

VISALIA CA 93291

Accepted

Location
Storm Water
Plan
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06District

 $2,024,066 $67,158,819 $213,160,113

06-TUL-137-21.9/0

06-TUL-198-4.8/8.8

06-TUL-198-8.8/11.9

06-TUL-198-15.1/21.5

06-TUL-201-/14

Fed Aid

HB1

HE14

HA25

HM1

Pgm Code
IN TULARE COUNTY NEAR TULARE AT  ROAD
152

IN TULARE COUNTY IN AND NEAR  VISILIA
FROM 0.4 KM EAST OF PLAZA DRIVE TO
ROUTE 198 AND 63  SEPARATION

IN TULARE COUNTY IN AND NEAR  VISALIA
FROM MOONEY BOULEVARD OVERCROSSING TO
0.3 KM EAST OF LOVERS LANE
UNDERCROSSING

IN TULARE AND FRESNO COUNTIES AT
VARIOUS LOCATIONS

IN TULARE AND FRESNO COUNTIES AT
VARIOUS LOCATIONS

Description 

INSTALL SIGNALS

PLANTING AND IRRIGATION

IRRIGATION AND PLANTING UPGRADE

SEAL COAT

RUBBERIZED ASPHALT CONCRETE OVERLAY

Type Of Work
GRANITE CONST CO.

JS BRAR CO

WATKIN & BORTOLUSSI INC

WESTERN STATES SURFACING, INC

W. JAXON BAKER

Contractor

WATSONVILLE CA 95077

CLOVIS, CA 93611-9202

SAN RAFAEL, CA 94901-4886

MODESTO  CA 95352

REDDING, CA  96099

 

 

 

 

 

DAVID ONTIVEROS

SHELLEY MAGGARD

SHELLEY MAGGARD

RAUL LOPEZ

ROMANI, HANI

Resident
Engineer

(559) 651-8319

(559) 651-8319

(559) 651-8319

(559) 651-8321

(559) 651-8315

 $662,608

 $2,388,929

 $1,585,892

 $1,143,633

 $2,376,760

Bid + CCOs

 $608,221

 $2,362,663

 $1,565,886

 $0

 $0

Comp To  date

 $0

 $8,956

 $0

 $0

 $0

This Month
07/01/05

04/06/01

02/15/02

10/31/05

11/15/05

Awarded

07/20/05

05/01/01

03/05/02

11/14/05

11/28/05

Approved

02/06/06

03/07/06

02/14/06

Est Comp

 100%

 0%

 100%

 0%

 0%

%Time

 100%

 0%

 100%

 0%

 0%

% Work 

COMPLETED

PLANT EST
SATIS

PLANT EST
SATIS

SUSPENDED

SUSPENDED

Message

06-416804

06-278634

06-403504

06-0C6004

06-0C6404

Contract 

ACST-P137-(009)E

ACNH-P099-(416)E

NH-P198-(038)E

  

  

G P1-37 0-(9E)

--()

--()

  

  

--()

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

SWPPP

SWPPP

WPCP

WPCP

P O BOX 50085

7202 E. BULLARD

77 LARKSPUR ST

PO BOX 4770

P.O. BOX 994248

8530 W ROOSEVELT AVE

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT
AVE.

VISALIA CA 93291

VISALIA CA 93291

VISALIA CA 93291

VISALIA, CA 93291

Accepted

02/06/06

02/14/06

Location
Storm Water
Plan



06-343534

06-494804

06-475404

06-419604

06-494004

06-420304

06-458604

06-404104

06-453204

06-350704

06-0C2404

06-442004

06-333704

06-478904

06-4664U4

06-478604

06-497404

06-0E9204

06-497304

06-0C5804

06-408404

06-0C6304

Contract

06-FRE-33-62.5/69.5

06-FRE-41-6.1/0

06-FRE-41-21.6/31.2

06-FRE-41-31.1/31.7

06-FRE-43-7.1/7.5

06-FRE-99-10.7/15.9

06-FRE-99-12.2/14.5

06-FRE-99-19.8/24.2

06-FRE-99-24.2/26.7

06-FRE-99-.7/7.4

06-FRE-168-14.6/14.8

06-FRE-168-45.1/0

06-FRE-168-58.1/58.8

06-FRE-180-31.3/0

06-FRE-180-124.4/0

06-FRE-180-58.7/61

06-FRE-198-14.9/26.8

06-KER-5-.8/1.6

06-KER-5-65.2/69.6

06-KER-14-14.9/16

06-KER-14-16.2/26.6

06-KER-43-1.0/6.1

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



06-410304

06-0C0604

06-0E4504

06-0C2004

06-480804

06-487904

06-243424

06-480004

06-493604

06-0C6104

06-491904

06-0C1204

06-494904

06-0A4104

06-388804

06-422304

06-0C3604

06-0C3304

06-467904

06-0A0804

06-455004

06-0C4204

Contract

06-KER-43-33.5/34.6

06-KER-46-32.1/32.7

06-KER-58-46.0/51.6

06-KER-58-46.1/51.6

06-KER-58-77.0/82.6

06-KER-58-82.7/90.7

06-KER-58-109.1/117.1

06-KER-58-136.4/143.8

06-KER-65-6.1/25.2

06-KER-99-10.6/20.5

06-KER-99-23.1/0

06-KER-99-48.7/57.1

06-KER-119-27.3/0

06-KER-119-29.3/0

06-KER-178-4.5/4.6

06-KER-178-7.5/13.4

06-KER-223-21.1/31.9

06-KIN-5-/L10

06-KIN-41-39.8/42.1

06-KIN-43-10.1/10.6

06-KIN-43-19.1/19.6

06-KIN-43-/1.5

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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06-449904

06-449004

06-303104

06-0C6504

06-0C6804

06-448004

06-494704

06-0C4504

06-479004

06-431604

06-416804

06-278634

06-403504

06-0C6004

06-0C6404

Contract

06-KIN-5727-/0

06-MAD-41-20.9/35.3

06-MAD-41-35.4/35.6

06-MAD-99-19.6/22.2

06-MAD-145-8.0/9

06-TUL-63-19.8/30.1

06-TUL-63-23.2/0

06-TUL-65-/14.1

06-TUL-99-12.1/13.1

06-TUL-99-28.3/29.9

06-TUL-137-21.9/0

06-TUL-198-4.8/8.8

06-TUL-198-8.8/11.9

06-TUL-198-15.1/21.5

06-TUL-201-/14

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

Page
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Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

Category

 $1,117,820

 Bid + CCO

 $0

 Work Comp

-I-



06

District

 $4,643,377

Work Completed This Period

 Statement of Ongoing Contracts -Summary

06District

 $213,160,113  $67,158,819

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $107,915,736

 $33,119,783

 $71,006,774

 Bid + CCO

 $36,656,669

 $16,270,845

 $14,231,305

 Work Comp

District Total:

Work completed this Period:  $4,643,377

-F-

-S-

-SH-


	06

